



North Dakota Gathering System

Weekly Construction Progress Report

Case #: PU-10-218

Project: BakkenLink Pipeline

Week Ending: January 18th, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
Mainline Contractor	Torsten Leines	Alpha Oil & Gas	701-842-2855	612-916-8417
Environmental Inspector	Troy Portnoff	Aspen Environmental		

Brief Description of Week's Activities

Working with landowners and the NRCS on tree & shrub mitigation plan. Worked to install aerial marker numbers.

Brief Description of Next Week's Activities

Continue to work with landowners on the tree & shrub mitigation plan.

Mainline Construction

Description	Week Complete	% Week Complete	Total Complete	% Total Complete
Rough Clean-up				100%
Final Clean-up				100%
Re-Seeding				100%

Project Site Safety

Conduct daily JSA's when working in the field.

Signatory	Date
Darren Snow	1/19/14