



North Dakota Gathering System

### Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: March 2nd, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
<b>Brief Description of Week's Activities</b>				
Communicated with landowners on tree & shrub mitigation plan. Carlson-McCain working on the plan. Visited with the USFWS and USACE about needs for trees/shrubs.				
<b>Brief Description of Next Week's Activities</b>				
Continue to work with landowners on the tree & shrub mitigation plan.				
<b>Project Site Safety</b>				
Conduct daily JSA's when working in the field.				
<b>Signatory</b>			<b>Date</b>	
Darren Snow			3/2/14	