



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: March 9th, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619

Brief Description of Week's Activities

Communicated with landowners on tree & shrub mitigation plan. Carlson-McCain working on the plan. Visited with various entities looking for trees. Communicated with ND Forest Service on tree plan.

Brief Description of Next Week's Activities

Continue to work with landowners on the tree & shrub mitigation plan.

Project Site Safety

Conduct daily JSA's when working in the field.

Signatory	Date
Darren Snow	3/10/14