



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: April 27th, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619

Brief Description of Week's Activities

Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs.

Brief Description of Next Week's Activities

Continue to work on the tree & shrub mitigation plan.

Project Site Safety

Conduct daily JSA's when working in the field.

Signatory	Date
Darren Snow	4/28/14