



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: June 22, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
Brief Description of Week's Activities				
Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs. Working on getting plan approved by all necessary agencies.				
Brief Description of Next Week's Activities				
Continue to work on the tree & shrub mitigation plan.				
Project Site Safety				
Conduct daily JSA's when working in the field.				
Signatory			Date	
LaDonna Emineth			6/23/14	