



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: June 29, 2014

| Title | Name | Company | Office Phone | Cell Phone |
|--|-------------|------------|--------------|--------------|
| Project Director | Darren Snow | BakkenLink | 701-751-3401 | 701-204-1619 |
| Brief Description of Week's Activities | | | | |
| Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs. Working on getting plan approved by all necessary agencies. | | | | |
| Brief Description of Next Week's Activities | | | | |
| Continue to work on the tree & shrub mitigation plan. | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Project Site Safety | | | | |
| Conduct daily JSA's when working in the field. | | | | |
| Signatory | | | Date | |
| LaDonna Emineth | | | 6/30/14 | |