



North Dakota Gathering System

### Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: September 14, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
<b>Brief Description of Week's Activities</b>				
Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs. Working on getting plan approved by all necessary agencies.				
<b>Brief Description of Next Week's Activities</b>				
Continue to work on the tree & shrub mitigation plan.				
<b>Project Site Safety</b>				
Conduct daily JSA's when working in the field.				
<b>Signatory</b>			<b>Date</b>	
LaDonna Emineth			9/15/14	