



North Dakota Gathering System

### Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: October 19, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619

**Brief Description of Week's Activities**

Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs. Working on getting plan approved by all necessary agencies.

**Brief Description of Next Week's Activities**

Continue to work on the tree & shrub mitigation plan.


**Project Site Safety**

Conduct daily JSA's when working in the field.

Signatory	Date
LaDonna Emineth	10/20/14