



North Dakota Gathering System

### Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: November 2, 2014

| Title            | Name        | Company    | Office Phone | Cell Phone   |
|------------------|-------------|------------|--------------|--------------|
| Project Director | Darren Snow | BakkenLink | 701-751-3401 | 701-204-1619 |
|                  |             |            |              |              |

**Brief Description of Week's Activities**

Continue to work on tree/shrub plan. All landowners are in agreement. Working with NRCS and SCD's to order trees/shrubs. Working on getting plan approved by all necessary agencies.

**Brief Description of Next Week's Activities**

Continue to work on the tree & shrub mitigation plan.

|  |  |  |  |  |
|--|--|--|--|--|
|  |  |  |  |  |
|  |  |  |  |  |
|  |  |  |  |  |
|  |  |  |  |  |

**Project Site Safety**

Conduct daily JSA's when working in the field.

| Signatory       | Date    |
|-----------------|---------|
| LaDonna Emineth | 11/3/14 |