

Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline

Week of: October 19, 2012

Case No. PU-10-554

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

• Started Project.....Began making One-Calls, Contractor Mobilization, Temporary gates, and "goalpost" construction

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	0%		
Top Soil, Removal	0%		
Stringing	0%		

Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe.

Comments:

Work has not started and will not start on the WBI Lateral until reroute has been approved by the commission.

Name	Date
Mike Higgins	10/19/2012