


Weekly Construction Progress Report	
--	---

Hiland Operating 8" Natural Gas Liquids Pipeline
Week of: October 26, 2012

Case No. PU-10-554				
	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:
<ul style="list-style-type: none"> • Started Project.....Began making One-Calls, Contractor Mobilization, Temporary gates, "goalpost" construction and Construction Staking. Contractor has begun Top Soil removal and ROW prep., and "Potholing" existing utility crossings

Specific Activity on Project			
Description	% Complete	Description	% Complete
ROW	14%		
Top Soil, Removal	14%		
Stringing	0%		
Welding	0%		
Construction Staking.	35%		

Significant Work Activity for next Week:
Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Constrution Staking and River Bore Prep.

Comments:

Name	Date
Mike Higgins	10/26/2012