

Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline

Week of: November 2, 2012

Case No. PU-10-554

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

• Continue Project.....Continue making One-Calls, Temporary gates, "goalpost" construction, construction staking, Top Soil removal, ROW prep., and "Potholing" existing utility crossings. Contactor began stringing pipe in ROW.

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	35%		
Top Soil, Removal	35%		
Stringing	17%		
Welding	0%		
Construction Staking.	47%		

Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Construction Staking and River Bore Prep.

Comments:

Name	Date
Mike Higgins	11/2/2012