

# Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline  
 Week of: November 9, 2012

Case No. PU-10-554

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

### Brief Description of Weekly Activities:

- Continue Project.....Continue making One-Calls, Temporary gates, "goalpost" construction, construction staking, Top Soil removal, ROW prep., "Potholing" utility crossings, and stringing. Contactor began welding bore and main pipe.

### Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	40%		
Top Soil, Removal	40%		
Stringing - Main	38%		
Stringing - River Bore	55%		
Welding - Main	35%		
Welding - River Bore	11%		
Construction Staking.	68%		

### Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Construction Staking and River Bore

### Comments:

Name	Date
Mike Higgins	11/9/2012