

# Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline

Week of: November 23, 2012

Case No. PU-10-554

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

### Brief Description of Weekly Activities:

• Continue Project..... Contractor off for Holiday Week. Continue construction staking and Utility locates

### Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	40%		
Top Soil, Removal	40%		
Stringing - Main	38%		
Stringing - River Bore	95%		
Welding - Main	35%		
Welding - River Bore	70%		
Construction Staking.	75%		
Install and Backfill - Main	2%		

### Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing and welding pipe, Utility Locates, Construction Staking and River Bore  
Installing pipe and backfilling, reclamation

### Comments:

Name	Date
Mike Higgins	11/23/2012