

Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline
 Week of: February 15, 2013

Case No. PU-10-554

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

• West side of River... Minimal Activity due to weather and ground conditions

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	98%		
Top Soil, Removal	98%		
Stringing - Main	98%		
Stringing - River Bore	98%		
Welding - Main	97%		
Welding - River Bore	90%		
Construction Staking	98%		
Install and Backfill - Main	91%		
Road/Utility crossing bores 0+00 to 671+12	80%		
Reclamation - preliminary regrading	1%		
Reclamation - preliminary site cleanup	1%		

Significant Work Activity for next Week:

Winter Shutdown until further notice - Estimated restart between 3/11/13 and 3/15/13

Comments:

We have shut down construction on this project due to weather and production. Projected start-up near 3/15/13. Jason Pottridge with Renegade and Jeff Reineking of Hiland will monitor the ROW over the shut down to insure we have no issues.

Name	Date
Mike Higgins	2/15/2013