

# Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline

Week of: February 22, 2013

Case No. PU-10-554

|                 | Name            | Company               | Office          | Cell           |
|-----------------|-----------------|-----------------------|-----------------|----------------|
| Project Manager | Mike Higgins    | Hiland Partners       | (580) 616-2023  | (580) 603-2598 |
| Chief Inspector | Jason Pottridge | Renegade Gas Services | (701) 774 -2346 | (501) 253-7766 |

### Brief Description of Weekly Activities:

• Winter Shutdown until further notice - Estimated restart between 3/11/13 and 3/15/13

### Specific Activity on Project

| Description                                | % Complete | Description | % Complete |
|--|------------|-------------|------------|
| ROW  | 98%        |             |            |
| Top Soil, Removal                          | 98%        |             |            |
| Stringing - Main                           | 98%        |             |            |
| Stringing - River Bore                     | 98%        |             |            |
| Welding - Main                             | 97%        |             |            |
| Welding - River Bore                       | 90%        |             |            |
| Construction Staking                       | 98%        |             |            |
| Install and Backfill - Main                | 91%        |             |            |
| Road/Utility crossing bores 0+00 to 671+12 | 80%        |             |            |
| Reclamation - preliminary regrading        | 1%         |             |            |
| Reclamation - preliminary site cleanup     | 1%         |             |            |

### Significant Work Activity for next Week:

Winter Shutdown for main line construction until further notice - Estimated restart between 3/11/13 and 3/15/13  
 Begin preparation for Yellowstone River Bore, Contractor is planning to mobilize the week of the 25th.

### Comments:

We have shut down construction on this project due to weather and production. Projected start-up near 3/15/13. Jason Pottridge with Renegade and Jeff Reineking of Hiland will monitor the ROW over the shut down to insure we have no issues.

| Name         | Date      |
|--------------|-----------|
| Mike Higgins | 2/22/2013 |