

Weekly Construction Progress Report



Hiland Operating 8" Natural Gas Liquids Pipeline

Week of: AUGUST 22 2013

Case No. PU-10-554

| | Name | Company | Office | Cell |
|-----------------|-----------------|-----------------------|-----------------|----------------|
| Project Manager | Mike Higgins | Hiland Partners | (580) 616-2023 | (580) 603-2598 |
| Chief Inspector | Jason Pottridge | Renegade Gas Services | (701) 774 -2346 | (501) 253-7766 |

Brief Description of Weekly Activities:

COMPLETE

Specific Activity on Project

| Description | % Complete | Description | % Complete |
|--|------------|-------------|------------|
| ROW | Complete | | |
| Top Soil, Removal | Complete | | |
| Stringing - Main | Complete | | |
| Stringing - River Bore | Complete | | |
| Welding - Main | Complete | | |
| Welding - River Bore | Complete | | |
| Construction Staking | Complete | | |
| Install and Backfill - Main | Complete | | |
| Road/Utility crossing bores 0+00 to 671+12 | Complete | | |
| Reclamation - preliminary regrading | Complete | | |
| Reclamation - preliminary site cleanup | Complete | | |

Significant Work Activity for next Week:

ALL CONSTRUCTION HAS BEEN COMPLETED. ALL RECLAMATION HAS BEEN COMPLETED. IF ANYONE HAS ANY QUESTIONS FEEL FREE TO CONTACT ME.

Comments:

| Name | Date |
|--------------|-----------|
| Mike Higgins | 8/22/2013 |