

Weekly Construction Progress Report



Watford Residue City Pipeline

Week of: January 12, 2011

Case No. PU-10-555

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774-2346	(501) 253-7766

Brief Description of Weekly Activities:

• Started project... Began Clearing Snow, Making One-Calls, Locating Pipe Lines In Route Via Hydro Vac Method, Removing Top Soil, & Stringing Pipe,

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	41%		
Top Soil Removal	41%		
Stringing	19%		

Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe.

Comments:

Work has started and will not start on WBI Lateral until reroute has been approved by the commission.