

Weekly Construction Progress Report



Watford City Plant Residue Pipeline
Week of: February 2, 2011

Case No. PU-10-555

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

• Continued Project.....Clearing Snow, Making One-Calls, Locating Pipe Lines In Route Via Hydro Vac Method, Removing Top Soil, Stringing Pipe, & Welding. Multiple days of no work last week due to weather conditions.

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	60%		
Top Soil, Removal	41%		
Stringing	60%		
Welding	39%		
Lowering In / Back Fill	5%		

Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Locating Foreign Pipe Lines, Trenching, Lowering In / Back Fill

Comments:

Work has not started and will not start on the WBI Lateral until reroute has been approved by the commission.

Name	Date
Mike Higgins	2/2/2011