

# Weekly Construction Progress Report



Watford City Plant Residue Pipeline

Week of: February 16, 2011

Case No. PU-10-555

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

### Brief Description of Weekly Activities:

• Continued Project.....Making One-Calls, Locating Pipe Lines In Route Via Hydro Vac Method, Welding, Top Soil Segregation

Ditching, Lowering In/ Back Fill.

### Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	88%		
Top Soil, Removal	57%		
Stringing	67%		
Welding	50%		
Ditching	57%		
Lowering In / Back Fill	57%		

### Significant Work Activity for next Week:

Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Locating Foreign Pipe Lines, Trenching, Lowering In / Back Fill

### Comments:

Hiland no longer needs proposed reroute.

Name	Date
Mike Higgins	2/16/2011