


Weekly Construction Progress Report	
--	---

Watford City Plant Residue Pipeline
Week of: February 23, 2011

Case No. PU-10-555				
	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:
• Continue Project.....Making One-Calls, Locating Pipe Lines In Route Via Hydro Vac Method, Welding, Top Soil Segregation Ditching, Lowering In/ Back Fill.

Specific Activity on Project			
Description	% Complete	Description	% Complete
ROW	96%		
Top Soil, Removal	65%		
Stringing	96%		
Welding	66%		
Ditching	65%		
Lowering In / Back Fill	61%		

Significant Work Activity for next Week:
Continue ROW, Top Soil Removal, Stringing Pipe, Welding Pipe, Locating Foreign Pipe Lines, Trenching, Lowering In / Back Fill

Comments:
Hiland no longer needs proposed reroute.

Name	Date
Mike Higgins	2/23/2011