

Weekly Construction Progress Report



Watford City Plant Residue Pipeline

Week of: March 16, 2011

Case No. PU-10-555

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

- Finish Row, Finish Top Soil Removal, Finish Stringing.

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	100%		
Top Soil, Removal	100%		
Stringing	100%		
Welding	98%		
Ditching	96%		
Lowering In / Back Fill	98%		

Significant Work Activity for next Week:

Complete ditching and lowering in. Finish final tie-ins.

Comments:

Name	Date
Mike Higgins	3/9/2011