

Weekly Construction Progress Report



Watford City Plant Residue Pipeline

Week of: April 13, 2011

Case No. PU-10-555

	Name	Company	Office	Cell
Project Manager	Mike Higgins	Hiland Partners	(580) 616-2023	(580) 603-2598
Chief Inspector	Jason Pottridge	Renegade Gas Services	(701) 774 -2346	(501) 253-7766

Brief Description of Weekly Activities:

- Continue work in all phases of pipe line construction

Specific Activity on Project

Description	% Complete	Description	% Complete
ROW	100%		
Top Soil, Removal	100%		
Stringing	100%		
Welding	99%		
Ditching	99%		
Lowering In / Back Fill	99%		

Significant Work Activity for next Week:

Make pipe line testing preparations.

Comments:

Name	Date
Mike Higgins	4/13/2011