



Weekly Construction Progress Report

Case #: PU-10-568

Project: Garden Creek Gas Plant

Week of: Nov. 22, 2010

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Steve Lightwine	Linde Process	701-842-3405	701-580-5397
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

Brief Description of Week's Activities

Regulatory Pre-construction meeting held on 11/22/10
Reviewed/Verified Pile and Excavation Layouts.
Mobilized Equipment.
Re-recruited employees to return for Monday work.

Significant Work Activity for Next Week

Snow removal from site
Full mobilization of personnel

Project Site Safety

Nothing to report

Comments

Shortened week due to Thanksgiving Holiday

Signatory	Date
Russ Clark	11/30/10