



## Weekly Construction Progress Report

**Case #:** PU-10-568  
**Project:** Garden Creek Gas Plant  
**Week Ending:** October 23, 2011

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Steve Lightwine	Linde Process	701-842-3405	701-580-5397
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

Brief Description of Week's Activities
Continued pipe restoration and leak testing. Continued pulling electrical cable. Continued electrical terminations. Continued heat tracing. Continued installing instrumentation and stands. Continued pipe insulation. Continued on site painting.

Significant Work Activity for Next Week
Complete pipe restoration and leak testing. Continue pulling electrical cable. Continue electrical terminations. Continue heat tracing. Complete installing instrumentation and stands. Continue pipe insulation. Continue on site painting. Mobilize fence contractor for final installation.

Project Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	95%	Final Site Cleanup	5%
Plant Foundations	100%	Buildings	99%
Equipment	99%	Plant Electrical Power	87%
Mechanical	97%	Instrumentation	78%

Project Site Safety
Continue conducting daily safety meetings with all employees.



<b>Comments</b>
The Construction forces working 12 hours per day, 7 days per week.

<b>Signatory</b>	<b>Date</b>
Russ Clark	10/25/11