



## Weekly Construction Progress Report

**Case #: PU-10-568**  
**Project: Garden Creek Gas Plant**  
**Week Ending: February 26, 2012**

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Steve Lightwine	Linde Process	701-842-3405	701-580-5397
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

<b>Brief Description of Week's Activities</b>
Continue to discuss and plan plant optimization.

<b>Significant Work Activity for Next Week</b>
Discuss and plan plant optimization.

Project Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	100%	Final Site Cleanup	90%
Plant Foundations	100%	Buildings	100%
Equipment	100%	Plant Electrical Power	100%
Mechanical	99%	Instrumentation	100%

<b>Project Site Safety</b>
Continue conducting daily safety meetings with all employees.

<b>Comments</b>
None

<b>Signatory</b>	<b>Date</b>
Russ Clark	02/28/2012