



## Weekly Construction Progress Report

**Case #: PU-10-568**  
**Project: Garden Creek Gas Plant**  
**Week Ending: August 12, 2012**

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Steve Lightwine	Linde Process	701-842-3405	701-580-5397
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

### Brief Description of Week's Activities

Continued to discuss and plan plant optimization.  
 Performed studies to determine the source of operational issues with residue and refrigeration compressors.

### Significant Work Activity for Next Week

Discuss and plan plant optimization.  
 Perform any field tests of operational issues with residue and refrigeration compressors.

### Project Completion Percentiles

Description	% Complete	Description	% Complete
Site preparation	100%	Final Site Cleanup	95%
Plant Foundations	100%	Buildings	100%
Equipment	100%	Plant Electrical Power	100%
Mechanical	100%	Instrumentation	100%

### Project Site Safety

Continue conducting daily safety meetings with all employees.

### Comments

None

### Signatory

Russ Clark

### Date

08/14/2012