



Weekly Construction Progress Report

Case #: PU-10-568
Project: Garden Creek Gas Plant
Week Ending: August 26, 2012

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Steve Lightwine	Linde Process	701-842-3405	701-580-5397
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

Brief Description of Week's Activities Continued to discuss and plan plant optimization. Performed studies to determine the source of operational issues with residue and refrigeration compressors.

Significant Work Activity for Next Week Discuss and plan plant optimization. Perform studies to determine the source of operational issues with the heavy ends fractionation column reboiler.
--

Project Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	100%	Final Site Cleanup	95%
Plant Foundations	100%	Buildings	100%
Equipment	100%	Plant Electrical Power	100%
Mechanical	100%	Instrumentation	100%

Project Site Safety Continue conducting daily safety meetings with all employees.

Comments None

Signatory Russ Clark	Date 08/28/2012
--------------------------------	---------------------------