



Bakken Expansion Program

Weekly Construction Status Report

Docket#: PU-10-612 and PU-10-613

May 7, 2012 through May 12, 2012

<i>Contacts</i>	<i>Name</i>	<i>Company</i>	<i>Office</i>	<i>Cell</i>
Mgr Engineering & Construction, Pipelines	Barry Simonson	Enbridge	715-398-4676	218-269-0483
Mgr Engineering & Construction, Facilities	Rob Kratsch	Enbridge	715-398-4534	218-591-7249

Pipeline Construction

This Week's Activities

* No major activities were conducted this week for 2012 pipeline construction.

Next Week's Activities

* No major activities anticipated next week for 2012 pipeline construction.

Beaver Lodge Loop (Beaver Lodge to Stanley)

Clearing	0%	complete	Trenching	0%	complete
Grading	0%	complete	Lowering-in/Backfill	0%	complete
Stringing	0%	complete	Rough Cleanup	0%	complete
Welding	0%	complete	Hydrotest	0%	complete



Bakken Expansion Program

Weekly Construction Status Report

Docket#: PU-10-612 and PU-10-613

May 7, 2012 through May 12, 2012

Facilities Construction

This Week's Activities

- * Mobilization for 2012 construction continues at Beaver Lodge and Stanley
- * Progress continues on maintenance building at Stanley
- * Progress continues on tank at Stanley
- * Concrete pier installation under way at Berthold
- * Progress continues on tank at Berthold

- * Mobilization continues at Lignite and Kenaston

Next Week's Activities

- * Four way sweeps to be complete at Beaver Lodge
- * Complete tank erection to row two at Beaver Lodge
- * Complete mobilization at Stanley
- * Maintenance building interiors will progress at Stanley
- * Begin lab building foundations at Berthold
- * Drill and pour concrete piers at Kenaston

Beaver Lodge Loop Project

<u>Activity</u>	<u>Beaver Lodge</u>	<u>Berthold</u>	<u>Stanley</u>
Mechanical	5% complete	7% complete	5% complete
Maintenance Building	100% complete	N/A	85% complete
Tank Construction	60% complete	68% complete	66% complete

Bakken Pipeline Project (US)

<u>Activity</u>	<u>Berthold</u>	<u>Kenaston</u>	<u>Lignite</u>
Mechanical Work	7% complete	9% complete	9% complete