



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

|                          |                     |
|--------------------------|---------------------|
| Project                  | Columbus Phase II   |
| Contractor               | Kern & Tabery, Inc. |
| Original Contract Amount | \$ 1,731,210.20     |
| Date                     | 5-18-12             |

CHANGE ORDER NUMBER 0018

| NO.            | ITEM OF WORK                      | UNIT | ORIG. QUAN. | QUAN. + OR - | UNIT PRICE | INCREASE AMOUNT | DECREASE AMOUNTS |
|----------------|-----------------------------------|------|-------------|--------------|------------|-----------------|------------------|
| 1.             | Topsoil Salvage                   | Yds. | 4000        | -2000        | \$6.00     |                 | \$12,000.00      |
| 2.             | Culverts                          | Ft.  | 150         | + 28         | \$150.00   | \$4,340.00      |                  |
| 3.             | Grading - Excavator<br>- D8 dozer | Hrs. | -           | + 10         | \$234.00   | \$2,340.00      |                  |
|                |                                   | Hrs. | -           | + 50         | \$241.00   | \$12,050.00     |                  |
| <b>TOTALS:</b> |                                   |      |             |              |            | \$18,730.00     | \$12,000.00      |

Explanation and/or sketch of change:  
 Please Note: Items 1 & 2 have been paid previously. This change order is for \$14,390.00

|                                       |                |
|---------------------------------------|----------------|
| Net Increase or Decrease to Date      | + \$6,730.00   |
| Projected Contract Final Cost to Date | \$1,737,940.20 |

|                     |               |
|---------------------|---------------|
| AML Project Manager | Mark E. Knell |
| Date                | 5-18-12       |
| Contractor          |               |
| Date                |               |

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency