

Bison 2 Weekly Construction Report
PU- 11 – 57
Week Ending: 04/29/12

Foundation crews began pouring concrete.

Hooper Construction is installing ground grid, assembling switches, and finishing steel work in Bison substation.