

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 11/11/12

Commissioning in progress.

Rural water line installation is complete.

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 11/04/12

Commissioning in progress.

Rural water line is being installed at the OM building.

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 10/28/12

30% of the towers have been commissioned.

All low voltage cabling is complete.