

Bison 3 Weekly Construction Report
PU-11-162
Week Ending: 10/23/11

Crews installed silt fence and began stripping top soil on alignments L1 and J1. Sub grade work has started on L1 and J1.