

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 02/02/14

No construction activities.

Work Force 0

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 01/26/14

MJ cleaning up and demobilizing from site, they will return when substation structural steel is installed and new conductor has been shipped to site

Work Force 12