

Case #: PU-11-696

Project: AVS - Neseet 345kV Transmission Line

Week Ending: February 3rd, 2016



**BASIN ELECTRIC
POWER COOPERATIVE**

A Touchstone Energy® Cooperative 

Title	Name	Company	Office Phone	Cell Phone	Email Address
Project Manager	Amanda Wangler	Basin Electric	701-557-5771	701-527-5615	awangler@bepc.com
Project Engineer	Shane Vasbinder	Basin Electric	701-557-5779	701-226-2941	svasbinder@bepc.com
Project Engineer	Chad Kuntz	Basin Electric	701-557-5743	701-400-9436	ckuntz@bepc.com
Construction Coordinator	Paul Telehey	Basin Electric	701-557-5244	701-202-1156	ptelehey@bepc.com

Safety
None
Environmental
None
Land Owner/Public Issues
None
Structure Move Requests
Pending request
Construction Progress
<p>AVS to Judson Transmission Line: The line is complete and energized on December 22, 2015. Contractor will be finishing punchlist items and reclamation will start up again in the spring. Contractors finished picking up mats.</p> <p>AVS Substation: Work is complete.</p> <p>Charlie Creek Substation: Contractor has demobilized for several months. Work will resume this Spring.</p> <p>Judson Substation: Contractor completed work and the substation was energized on December 22, 2015. Punchlist work will be completed in the spring.</p> <p>Roundup Substation: Working on commissioning the control building, setting steel and electrical equipment.</p>
Scheduled Activities
<p>AVS to Judson Transmission Line: Complete punchlist and reclamation starting again in the spring.</p> <p>AVS Substation: Work completed</p> <p>Charlie Creek Substation: Contractor will return for the next phase of work Spring 2016.</p> <p>Judson Substation: Substation is energized. Reclamation and punchlist items will resume in the spring.</p> <p>Roundup: Continue working on underground work and setting equipment. Steel erection should be completed shortly.</p> <p>Judson to Neseet Transmission Line: Plan to start transmission line construction Spring of 2016. Tree clearing and rock removal will start in February.</p>
Comments

224 PU-11-696 Filed: 2/12/2016 Pages: 2
**Basin Elect. 345 kV Trans. Line progress reports –
weeks ending 1-27 & 2-3-2016**

Case #: PU-11-696

Project: AVS - Neset 345kV Transmission Line

Week Ending: January 27th, 2016



**BASIN ELECTRIC
POWER COOPERATIVE**

A Touchstone Energy® Cooperative 

Title	Name	Company	Office Phone	Cell Phone	Email Address
Project Manager	Amanda Wangler	Basin Electric	701-557-5771	701-527-5615	awangler@bepc.com
Project Engineer	Shane Vasbinder	Basin Electric	701-557-5779	701-226-2941	svasbinder@bepc.com
Project Engineer	Chad Kuntz	Basin Electric	701-557-5743	701-400-9436	ckuntz@bepc.com
Construction Coordinator	Paul Telehey	Basin Electric	701-557-5244	701-202-1156	ptelehey@bepc.com

Safety
None
Environmental
None
Land Owner/Public Issues
None
Structure Move Requests
Will be submitting an amendment request for Judson to Neset transmission line in January.
Construction Progress
<p>AVS to Judson Transmission Line: The line is complete and energized on December 22, 2015. Contractor will be finishing punchlist items and reclamation will start up again in the spring. Contractors finished picking up mats.</p> <p>AVS Substation: Work is complete.</p> <p>Charlie Creek Substation: Contractor has demobilized for several months. Work will resume this Spring.</p> <p>Judson Substation: Contractor completed work and the substation was energized on December 22, 2015. Punchlist work will be completed in the spring.</p> <p>Roundup Substation: Finished work on the communications tower. Working on setting dead ends, building switches and commissioning the control building.</p>
Scheduled Activities
<p>AVS to Judson Transmission Line: Complete punchlist and reclamation starting again in the spring.</p> <p>AVS Substation: Work completed</p> <p>Charlie Creek Substation: Contractor will return for the next phase of work Spring 2016.</p> <p>Judson Substation: Substation is energized. Reclamation and punchlist items will resume in the spring.</p> <p>Roundup: Continue working on underground work and setting equipment</p> <p>Judson to Neset Transmission Line: Plan to start transmission line construction Spring of 2016. Tree clearing and rock removal will start in February.</p>
Comments