



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2012 revent/rep Phase B
Contractor	B+C Concrete Pumping
Original Contract Amount	\$639,675
Date	10-5-12

CHANGE ORDER NUMBER 0012

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Grout Injection	CY	5000	+250	\$112	\$23,000 \$23,000	
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$23,000 \$23,000
Projected Contract Final Cost to Date	\$639,675 \$717,675

AML Project Manager	William E. Dodd
Date	10-5-12
Contractor	Bradley C. Palmer
Date	10-5-2012

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency