



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2012 Reclaim/rep Ph 13
Contractor	B+C Concrete Pumping Inc.
Original Contract Amount	\$689,675
Date	10/11/12

CHANGE ORDER NUMBER

0013²

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Grout Injection	CY	5000	+250	\$112	\$28,000	
TOTALS:						28,000	

Explanation and/or sketch of change:
 This adds another 250cy of grout injection in addition to the 250cy added on 10/5/12, for a total of 500 additional cubic yards.
 2 change orders @ \$28,000 - \$56,000 total
 B-13 contract

Net Increase or Decrease to Date	+\$56,000
Projected Contract Final Cost to Date	\$746,675

AML Project Manager	William E. Dodd
Date	10-11-12
Contractor	Bradley C. Blake
Date	10-11-12

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency