



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2012 Bunkw/3ap Ph 13
Contractor	Geoscan Inc
Original Contract Amount	\$30,500
Date	10-9-12

CHANGE ORDER NUMBER 0014

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Field Representative	hours			\$45.00		
	Laboratory Testing	series			\$100.00		
	Structural Surveys	survey			\$2500		
TOTALS:							

Explanation and/or sketch of change:
 This change order converts money from "structural surveys" to field representative and laboratory testing with no increase in the total contract price.

Net Increase or Decrease to Date
Projected Contract Final Cost to Date

AML Project Manager	William E. Dodd
Date	10-9-12
Contractor	Geoscan Inc. Mark T. ...
Date	10-7-12

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency