



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0015

Project	2012 Siskiyto Project
Contractor	Fanhuaman Excavating Inc
Original Contract Amount	\$59,934.301
Date	11/19/12

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Rock Rip Rap	CY	-	390	\$26.	\$10,140	
	DOZER D5	hr		12	\$110.	\$1,320	
	Mobilization	LSK	12	(7)	\$1250		\$8750
	Excavation	CY	2070				
TOTALS:						\$11,460	\$8750

Explanation and/or sketch of change:
 Alluvial repair of erosion features and
 installation of Rock rip-rap at Fawcett-
 Volcan Site. Also reduces the number
 of mobilizations from 12 to 5.

Net Increase or Decrease to Date	\$2710
Projected Contract Final Cost to Date <small>not to exceed</small>	\$62,699.30

AML Project Manager	William E. Dodd
Date	11/19/12
Contractor	Paul Erb
Date	11/19/2012

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency