



## Weekly Construction Progress Report

Case #: PU-12-509

Project: Pioneer Generation Station Phase II

Week Ending: May 22, 2013

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Myron Steckler	Basin Electric	701-557-5698	701-471-0059
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Craig Muilenburg	Basin Electric	701-557-4892	701-527-7736
Construction Manager	Shawn Omersa	TIC		

### Project Safety & Environmental

No safety or environmental issues to report.

### Construction Progress

Civil subcontractor started mobilizing equipment on May 21.  
No work completed this week other than equipment mobilization.

### Scheduled Activities

Civil work is scheduled to begin May 28.  
Fence subcontractor scheduled to mobilize June 3 to install temporary fence and gates.

### Comments

None

Report Signatory	Date
Lucas D. Teigen BEPC Manager of Construction	