



Weekly Construction Progress Report

Case #: PU-12-509

Project: Pioneer Generation Station Phase II

Week Ending: February 26, 2014

| Title | Name | Company | Office Phone | Cell Phone |
|--------------------------|----------------|----------------|--------------|--------------|
| Project Manager | Myron Steckler | Basin Electric | 701-557-5698 | 701-471-0059 |
| Project Engineer | Tom Spaulding | Basin Electric | 701-557-5716 | 701-426-4084 |
| Construction Coordinator | Chris Johnson | Basin Electric | 701-557-4892 | 701-799-5429 |
| Construction Manager | Gerald Arno | TIC | | 307-259-8475 |

| Project Safety & Environmental |
|--------------------------------|
| See below activities |

| Construction Progress |
|--|
| <p>Pioneer Generation Station all 3 Units are Commercial Operation Contractor complete demobilization from site At this point we have silt fence in place for spring of 2014</p> |

| Scheduled Activities |
|---|
| <p>Activities for Spring 2014 *Reclaim lay-down/construction area on the south & west side of plant - Topsoil will be completed in time for spring planting as it will be farmed *Monitor the storm water plan *Monitor on-site pond</p> |

| Comments |
|--|
| <p>This will be the last weekly PSC report until activities commence in the Spring</p> |

| Report Signatory | Date |
|--|------|
| Chris Johnson Construction Coordinator | |