



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0016

Project	2012 Coal Fire Suppression Project
Contractor	Baranko Bros., Inc.
Original Contract Amount	\$27,000
Date	12-21-12

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Exc. + Burial	CY	2250	+500	\$10. ⁰⁰	\$5000	
TOTALS:						\$5000	

Explanation and/or sketch of change:

Additional earthwork (exc. + burial) required to extinguish Horse Creek School 3 Coal Fire in the SE 1/4 Section 3, T148N, R104W, McKenzie County.

Net Increase or Decrease to Date	+5000
Projected Contract Final Cost to Date	\$32,000

AML Project Manager	William E. Dodd
Date	12-21-12
Contractor	Baranko Bros.
Date	12-21-12

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency