



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0017

Project	2012 Coal Fire Suppression Project
Contractor	Boranko Bros, Inc.
Original Contract Amount	\$27,000
Date	1-16-13

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Exc + Burial	cy	2250	+300	\$10.00	\$3000	
TOTALS:						\$3000	

Explanation and/or sketch of change:
 Additional earthwork (exc + burial) required to extinguish Horse Creek School 3 Coal Fire, SE 1/4 Section 3, T148N, R104W, W Kenzie County. This is the second change order and brings the contract to the full grant amount of \$35,000 authorized by Commission on January 16, 2013

Net Increase or Decrease to Date	\$8000
Projected Contract Final Cost to Date	\$35,000

AML Project Manager	William E. Dodd
Date	1-16-13
Contractor	
Date	

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.