



## Weekly Construction Progress Report

**Case #:** PU-12-656  
**Project:** Garden Creek II  
**Week Ending:** April 28, 2013

Title	Name	Company	Office Phone	Cell Phone
Site Manager	David Ballard	Linde Process	---	713-304-6966
Site Foreman	Jerry Pete	Linde Process	---	337-368-5438
Proj. Manager	Russ Clark	ORM	918-561-8053	303-345-4310
Site Manager	Al Cuykendall	ORM	406-433-3664	406-489-2730

### Brief Description of Week's Activities

**Garden Creek II:** Scraped top soil from construction trailer area. Striped and cut road to retention pond area. Began excavation on construction stormwater pond.

### Significant Work Activity for Next Week

**Garden Creek II:** Continue removing top soil, building roads and excavating stormwater ponds.

### Stateline 1 Completion Percentiles

Description	% Complete	Description	% Complete
Site preparation	3 %	Final Site Cleanup	0 %
Plant Foundations	0%	Buildings	0 %
Admin. Bldg	0 %	Plant Electrical Power	0 %
Mechanical	0%	Instrumentation	0 %

### Project Site Safety

Zero Tolerance Safety Policy Onsite

### Comments

Hold daily safety meetings when crews are on site. Crews working 6 days a week.

Signatory	Date
Russ Clark	4/30/13