



Weekly Construction Progress Report

Case #: PU-12-656
Project: Garden Creek II
Week Ending: May 26, 2013

Title	Name	Company	Office Phone	Cell Phone
Site Manager	David Ballard	Linde Process	---	713-304-6966
Site Foreman	Jerry Pete	Linde Process	---	337-368-5438
Proj. Manager	Russ Clark	ORM	918-561-8053	303-345-4310
Site Manager	Al Cuykendall	ORM	406-433-3664	406-489-2730

Brief Description of Week's Activities
<p>Garden Creek II: There has been little to no site grading activities on site this week. Wet weather has been in the area all week. We have been able to tie rebar for compressor foundations.</p> <p>Garden Creek III: Garden Creek II's permit was amended to allow construction for Garden Creek III.</p>

Significant Work Activity for Next Week
<p>Garden Creek II: Weather pending. Continue removing top soil, building roads and excavating stormwater ponds. Continue to install culverts on site. Continue to tie rebar for the compressor buildings. Mobilize equipment contractor. Mobilize site management. Kickoff meetings for screwpile installations.</p> <p>Garden Creek III: Weather pending.</p>

Garden Creek II Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	27 %	Final Site Cleanup	0 %
Plant Foundations	0%	Buildings	0 %
Admin. Bldg	0 %	Plant Electrical Power	0 %
Mechanical	0%	Instrumentation	0 %

Garden Creek III Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	10 %	Final Site Cleanup	0 %
Plant Foundations	0%	Buildings	0 %
Admin. Bldg	0 %	Plant Electrical Power	0 %
Mechanical	0%	Instrumentation	0 %



ONEOK
ROCKIES MIDSTREAM
A SUBSIDIARY OF ONEOK PARTNERS

Project Site Safety

Zero Tolerance Safety Policy Onsite

Comments

Wet weather has impacted work. Contractors are working on a catch up schedule. We have held daily safety meetings when crews are on site.

Signatory	Date
------------------	-------------

Russ Clark	5/30/13
------------	---------