

Weekly Construction Progress Report	
--	--

Lignite to Stampede 10" Crude Oil Pipeline
Week ending: March 29, 2013

Case No. PU-12-775

	Name	Company	Office	Cell
Project Mgr:	Ray Sheldon	Basin Transload LLC	(406) 652-8328	(406) 855-5008
Construction Mgr:	Ron Kroshus	Treco Constructors, Inc	(406) 652-8327	(406) 671-5530
Tesoro Inspector:	Gordon Eastling	EDK Engineering, Inc.	(760) 610-0069	(352) 552-6208

Brief Description of Weekly Activities:

ROW preparation, bore area prep, stringing & welding bore pipe, completed initial bore
Strung & welded about a mile of mainline pipe

Specific Activity on Project

Description	% Complete	Description	% Complete
Right-of-way preparation	80%		
HDD/Bore Area Preparation	25%		
Bore Pipe Stringing & Welding	13%		
HDD/Bore Installations	13%		
Main Topsoil Removal	0%		
Main Pipe Stringing	52%		
Welding Main Pipe	12%		
Construction Staking	53%		
Install and Backfill - Main	0%		
Reclaim ROW	0%		

Significant Work Activity For Next Week:

Continue ROW prep, bore area prep, stringing & welding bore pipe, installing bores
Continue stringing & welding main line pipe, being trenching and installing main line pipe

Comments:

Name: Ray Sheldon	Date: 4/1/2013
-----------------------------	--------------------------