



Weekly Construction Progress Report

Case #: PU-13-22

Project: 10" Natural Gas Pipeline - Mercer County

Week Ending: December 26, 2013

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental
No safety or environmental issues to report.

Construction Progress
Contractor has demobilized until January 6, 2014. No construction progress.

Scheduled Activities
No scheduled activities until January 6, 2014.

Comments

Report Signatory	Date
Loren Black BEPC Project Controls Analyst	December 27, 2013