



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 06/12/2014

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental

Nothing to report at this time.

Construction Progress

Worked on punch list items.

Scheduled Activities

Continue working on punch list items.
ROW clean-up.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	06/12/2014



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 06/05/2014

Title	Name	Company	Office Phone	CellPhone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental

Nothing to report at this time.

Construction Progress

Commissioning complete.
Worked on punch list items.

Scheduled Activities

Continue working on punch list items.
ROW clean-up.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	06/05/2014



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 05/29/2014

Title	Name	Company	Office Phone	CellPhone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental

Nothing to report at this time.

Construction Progress

Continued commissioning activities.
Worked on punch list items.

Scheduled Activities

Continue commissioning activities.
Continue working on punch list items.
ROW clean-up.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	05/29/2014



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 05/22/2014

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental
Nothing to report at this time.

Construction Progress
<p>Finished spreading gravel. Continued commissioning activities (stroking valves, loop checks, PLC program) Fencing in Meter/Regulator Yard. Worked on punch list items.</p>

Scheduled Activities
<p>Continue commissioning activities. Continue working on punch list items.</p>

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	05/22/2014