



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 08/14/2014

Title	Name	Company	Office Phone	CellPhone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental

Nothing to report at this time.

Construction Progress

All construction/reclamation activities are substantially complete.

Scheduled Activities

None. This will be the last weekly progress report submitted for the Project.

Comments

Report Signatory	Date
Kevin Solie Environ. Administrator	08/14/2014