



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0020

Project	Havelock C
Contractor	Martin Construction Inc
Original Contract Amount	\$ 246,620.00
Date	July 23, 2013

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.)	Perf. Period	Days	60	+30	0	—	—
2.)	Topsoil Salvage	Yds ³	10,000	-194	2.30		446.20
3.)	Force Account	L.S.	1	- 1	10,000		10,000.00
4.)	Extra Work						
	637 scraper →	Hrs.	—	+ 17	\$ 290	\$ 4930.00	
	D9 dozer →	Hrs.	—	+ 7.0	\$ 255	\$ 1785.00	
	336E excavator →	Hrs.	—	+ 6.5	\$ 210	\$ 1365.00	
	627F scraper →	Hrs.	—	+ 5.0	\$ 235	\$ 1175.00	
	lowboy-mob. →	Hrs.	—	+ 5.0	\$ 170	\$ 850.00	
	627 scraper-mob. →	Hrs.	—	+ 4.0	\$ 235	\$ 940.00	
	labor-mob. →	Hrs.	—	+ 4.0	\$ 55	\$ 220.00	
TOTALS:						\$ 11,265.00	\$ 10,446.20

Explanation and/or sketch of change:

- 1.) Increase performance period due to rain days, increase work (change order) and soil testing for fertilizer rate.
- 2.) Less topsoil stockpiled on-site.
- 3.) Force Account was not utilized
- 4.) Extra work included additional cut and hole filling

Net Increase or Decrease to Date	+ \$ 818.80
Projected Contract Final Cost to Date	\$ 247,438.80

AML Project Manager	Mark E. Knell
Date	July 23, 2013
Contractor	Bob & Ann
Date	July 23, 2013